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 Executive Summary 
 Investigation Report 117-21 

 

The City of 

OKLAHOMA CITY 
Office of the City Auditor 

November 9, 2021 
 
The Mayor and City Council: 
 
The Office of the City Auditor investigated allegations relating to unit-price contracts 
administered by the Public Works Department for street resurfacing and related paving work. 
 
Our investigation did not substantiate alleged failure to comply with the Oklahoma Competitive 
Bidding Act or favored treatment of contractors during work completion.  However, the extent of 
weaknesses in Public Works’ process for selecting contractors for work order issuances were 
such that it was not possible to conclude if work orders were issued based on demands, pressure, 
or bribes from contractors. 
 
Certain operational matters noted during our investigation and discussed in detail in the attached 
report include the following: 
 
 Quantities included in bid requests disproportionately impacted contract awards.  Had 

quantities included in the bid requests reasonably aligned with expected use, a different 
contractor would have been the lowest bidder for all four bid requests reviewed.  These bid 
requests resulted in expenditures totaling more than $68 million.  See Comment 1. 
      

 Completion of work orders at the lowest cost is not a determining factor in contractor 
selections for work order issuances.  Because material quantities vary between work orders, 
the lowest overall bidder may not be the lowest cost contractor for a specific work order. 
Actual costs paid for 47 work orders reviewed totaling approximately $38.1 million exceeded 
what those costs would have been had the lowest cost contractors been selected for each of 
those work orders by nearly $3.5 million.  See Comment 2.   

 
 Contractor workload assessments (e.g., assigned work order status, crew availability, etc.) 

were not documented to support 62 reviewed work orders totaling $58.4 million issued to 
contractors that were not the low overall bidders on related contracts.  Documentation 
supporting contractor selections for work order issuances is also not subject to formal 
supervisory review and approval.  See Comments 3 and 4. 

 
 For a work order examined during our investigation, actual costs totaling $2.8 million 

exceeded the original cost estimate of $1.3 million by $1.5 million.  After work order 
issuance, the original cost estimate for this work order was not updated, reviewed, or 
approved nor was a work order with a final cost estimate issued to the contractor. Completed 
work order costs are also not compared to original cost estimates for monitoring and 
management. See Comments 8 and 9. 
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 Material quantities for 16 contractor invoices totaling $2.8 million on a completed work 

order were not agreed to construction inspection reports prior to payment and contract 
construction inspector reports for nine of these invoices totaling $700,000 were not in City 
inspection records.  See Comment 10. 

 
 The work order status report produced for local contractors is incomplete, contains inaccurate 

data including unreliable completion dates, and could be more accessible.  See Comment 16. 
 

 Reporting of overdue work orders has not been developed or used in assessing contractor 
workloads when making work order issuance decisions.  See Comment 17. 

 
All comments, recommendations, suggestions, and observations arising from our investigation 
have been discussed in detail with appropriate representatives from management.  These 
discussions were held to assure a complete understanding of the content and emphasis of items in 
this report.  Responses to this report from management are attached. 
 
      
       
       
Jim Williamson   Matt Weller    Brett Rangel 
City Auditor    Assistant City Auditor  Audit Manager 
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PUBLIC WORKS DEPARTMENT 
 UNIT-PRICE CONTRACT INVESTIGATION REPORT 

 
SCOPE AND METHODOLOGY 

 
The Office of the City Auditor has investigated the following allegations, in summary, relating to 
unit-price contracts administered by the Public Works Department for street resurfacing and 
related paving work (e.g., residential sidewalks, pavement repairs): 
 
Allegations 
 

 Unit-price contracts are illegal under the Oklahoma Competitive Bidding Act. 
 
 Unit-price contract work orders are issued to contractors based upon contractor 

demands, pressure, or bribes instead of a clear selection process based on lowest cost. 
 

 Certain contractors are receiving favored treatment in carrying out issued work orders. 
 

Conclusions 
 

Our investigation did not substantiate failure to comply with the Oklahoma Competitive 
Bidding Act or favored treatment of certain contractors during work completion.  However, 
we noted weaknesses in Public Works’ process for selecting contractors for unit-price 
contract work order issuances that could allow those issuances to be based upon demands, 
pressure, or bribes from contractors without detection.  The extent of these weaknesses is 
such that it is not possible to conclude if work orders were issued based upon such factors. 

 
Procedures performed during this investigation included interviews of Public Works personnel 
and Oklahoma Municipal Contractors Association (OMCA) representatives; assessment of unit-
price contract bids, bid specifications, and resulting contracts; examination of project 
management policies and procedures, construction inspection reports, and documentation 
supporting issued work orders, contractor payment applications, and internally used and 
externally distributed reporting; and consultation with the Municipal Counselor’s Office. 
 
Our work focused on investigating the specific allegations discussed above and did not include 
performing an audit of Public Works Department operations or programs.  Therefore, no opinion 
is provided on program results or the adequacy or effectiveness of controls. 
 
Our work also did not include follow-up on the implementation of strategies developed during 
the Harvard Kennedy School Government Performance Lab study (GPL study) of Public Works 
contracting in late 2017 and early 2018.  The study included recommendations to: 
 
 Streamline the contracting cycle for Public Works construction projects. 
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 Modify resurfacing contract bid requests to include the locations and schedules for work to 
be completed under the contract to reduce bidder uncertainty and add information about 
future resurfacing bid opportunities to attract more prospective bidders. 

 
 Introduce contractor performance payments to reward timely completion.  

 
 Develop a tracking system for contractor performance across different project areas to use 

in decision-making, including contract renewal decisions. 
 
We also did not follow-up on the status of recommendations included in our Capital Street 
Project Construction Administration Follow-Up Audit report issued on August 28, 2018.  During 
that audit, we found that previous audit recommendations addressing significant control 
weaknesses identified in street construction project management had been partially 
implemented, time allowed for completing street resurfacing projects often exceeded what was 
necessary and the reasonableness of time allowed for completing street project construction, in 
general, continued to be unresolved.  Recommendations in that report included: 
 
 Engage an external consultant to determine the reasonableness of time allowed for 

contractors to complete street resurfacing and construction projects. 
 

 Modify construction contracts to specify that substantial completion of work is expected 
within a certain number of calendar days or by a certain date. 

 
 Fully document construction timeline management for all projects. 

 
 Document liquidated damage assessments for all delayed projects and develop policies to 

govern waiving or reducing liquidated damages. 
 

 Conduct daily inspections and document construction timeline management for unit-price 
contract street resurfacing projects. 

 
Our work also did not include follow-up on recommendations from Matrix Consulting Group 
(Matrix), an external consultant engaged to assess the reasonableness of time allowed for street 
resurfacing and construction projects.  In general, recommendations included in the Matrix 
report issued on January 27, 2021 were to: 
 
 Require Project Managers to obtain detailed project schedules with milestones from 

contractors for all projects prior to commencement. 
 

 Include feasible dates for work to begin in work orders and enforce those dates. 
 

 Communicate to contractors the intention to strictly enforce contractual liquidated damage 
provisions and report to them weekly on violations that could trigger enforcement. 



3 
 

 Modify construction inspection reports to improve the relevance and timeliness of 
information and train Construction Inspectors on completing the reports. 

 
 Develop criteria to evaluate contractor performance on completed projects, including 

timeliness of completion, and use the results in awarding future contracts. 
 

 Require Construction Inspectors to record all used material quantities in daily inspection 
reports in a consistent manner and Project Managers to reconcile all quantity differences 
between inspection reports and contractor payment applications. 

 
BACKGROUND 

        
On September 12, 2017, Oklahoma City voters approved a temporary, 27-month one cent sales 
tax for street and other community and neighborhood improvements.  The temporary sales tax 
was anticipated to generate $240 million of which, $168 million or 70% was to be used for street 
resurfacing with the rest to be used for street enhancements, sidewalks, trails, and bike 
infrastructure.  Also on September 12, 2017, Oklahoma City voters approved a $967.4 million 
General Obligation Bond (GO Bond) authorization of which, $490.6 million was committed to 
street projects.  At the time, Oklahoma City also had GO Bond funds committed to street 
projects on-hand totaling approximately $111 million1. 

 
With combined on-hand and authorized future funding for street and street-related projects 
totaling nearly $850 million, Oklahoma City management explored alternatives to increase the 
rate of project completion.  Public Works had tested the use of unit-price contracts for street 
resurfacing work beginning late in 2016 as a method for increasing the project completion rate 
by reducing the administrative burden of bidding each individual project2.  Unit-price contracts 
allow contractors to complete work on multiple projects during the contract term at prices bid 
per unit of material to be used, while lump-sum contracts traditionally used on street projects 
require contractors to bid a price to complete each individual project.   
 
Oklahoma City management decided to use unit-price contracts to the extent possible to help 
address the unprecedented influx of funding for street and street-related projects, awarding six 
such contracts immediately following the election on September 12, 2017.  Approximately 
$186.4 million had been spent on sales tax and GO Bond-funded projects using unit-price 
contracts through February 2021. 
 
 
               

 
1 Based on remaining balances reported as of August 31, 2017 in the GO Bond Executive Summary included in the September 21, 2017 GO Bond 
Program Oversight Committee meeting packet.  
2 Public Works had previously only used unit-price contracts for lower dollar, less frequent work such as street repairs, utility cut repairs, and 
snow/ice removal and plowing services.  
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RESULTS OF WORK PERFORMED 
 
Recommendations included in this report are intended to provide constructive suggestions for 
addressing certain operational matters noted during our investigation.  Each recommendation is 
immediately followed by management’s response, which is also attached to this report in its 
entirety. 
 
Unit-Price Contract Bid Request Quantities 
 
Comment 1 
 
Public Works’ unit-price contract bid requests include individual material items and the 
quantities of those items expected to be used.  Contractors bid prices per unit for each item of 
material based on the quantities for each item included in the bid requests.  The sum of the total 
cost for each item of material included in the bid requests, calculated by multiplying unit prices 
bid by the included quantity, is the bid amount.  Therefore, the quantities of each item included 
in bid requests have a direct and material impact on total contractor bids. 
 
Bid requests have also typically specified that contracts will be awarded to the lowest overall 
bidder and all other bidders with a total bid within 10% of the overall low bid3.  Additionally, 
specifications included in bid requests state that initial work orders will be issued to contractors 
based on the order of bids received and crew availability. 
 
Quantities included in bid requests for a few items disproportionately impacted contract 
awards.  Quantities for a few items in each of four unit-price contract bid requests reviewed 
represent either too high or too low of a percentage of the bid prices given average use as 
evidenced by inclusion in estimates for work orders completed using the related contracts as 
illustrated in Exhibit 1.  Those bid requests resulted in 27 awarded contracts, including renewals, 
used to complete 85 work orders with related expenditures totaling more than $68 million. 
  

 
 

3 Unit-price contract bid requests that did not include such a specification are discussed in Comment 5 of this report. 
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Total contractor bids would be different if not for the disproportionate weighting of the 
quantities for these items in their bid prices.  A different bidder would have been the lowest 
overall bidder for all four of the reviewed bid requests had the quantities included in the bid 
requests for a few items more reasonably aligned with average expected use.  The actual bidder 
deemed lowest overall would not have been within 10% of the actual lowest overall bid for two 
of the bid requests and would have been the highest bidder on one.   
 
Additionally, the order of bids received used to determine the order of initial work order 
issuances to contractors would have been different.  See Comment 2. 
 
Recommendation 1 
 
Item quantities included in future unit-price contract bid requests should more reasonably 
reflect expected project needs based on current conditions and experience to allow for more 
accurate determination of the lowest overall bid used in contract awards.  Also see 
Recommendation 2. 
 
Including item quantities more reasonably reflecting expected project needs in bid requests 
would likely be simplified by also determining work locations for inclusion in bid requests as 
recommended in the GPL study discussed in the Scope & Methodology section of this report.   
 
Public Works Response 1 
 
Public Works agrees.  When the unit-price street resurfacing contracts were initially developed, 
the item quantities required for each project were not known.  Unit-price contracts have been 
utilized for the past three years and data has been collected during that time.  The most recent 
unit-price street resurfacing contracts bid in June 2021 have included updated bid forms that 
accurately reflect expected project quantities and project needs. 
 
Work locations are not known for all projects when bids are advertised and received for unit-
price street resurfacing contracts.  In response to including work locations in future bid requests, 
the department has increased the number of hard bid street resurfacing projects and will include 
project locations in the bidding documents.  The hard bid projects are also known as corridor 
projects where several individual projects are grouped in a geographical area to provide large 
project bid opportunities to contractors and construction pricing specific to the project locations.  
In May 2021, Public Works began bidding additional hard bid project opportunities with project 
locations identified in the bidding documents. 
 
Unit-Price Contract Work Order Issuances 
       
Comment 2 
 
Completion of the work orders at the lowest cost is not a determining factor in contractor 
selections for work order issuances.  As discussed in Comment 1, contracts are awarded based 



6 
 

on lowest overall bid.  However, given that material quantities used vary between work orders, 
the lowest overall bidder may not be the lowest cost contractor for a specific work order.  Public 
Works does not assess, and award work orders based on the lowest cost contractor for each 
work order. 
 
Actual costs paid for 47 completed unit-price contract work orders reviewed totaling 
approximately $38.1 million exceeded what those costs would have been had the lowest cost 
contractors been selected for each of those work orders by nearly $3.5 million.  Efficient use of 
taxpayer dollars requires that work order cost be considered in the competitive award of work. 
 
Recommendation 2 
 
The lowest cost contractor should be identified for each work order.  This cost should be used in 
making work order issuance decisions.  Cost estimate calculations should be documented and 
compared for each contractor using all available contracts. 
 
Public Works Response 2  
 
Public Works agrees with modification.  Since February 2018, Public Works has successfully 
administered 138 resurfacing projects for a total of $187,899,835 utilizing Better Streets Safer 
City sales tax funding.  The method of awarding work orders on unit-price street resurfacing 
projects is based on the lowest and best bid contractor.  The procedure for awarding work orders 
has been included in each bidding document and is part of the bid. 
 
To address the cost concerns in the investigation report, updates and changes were made to bid 
forms in June 2021 to better estimate project quantities and project needs.  The total funding 
authorization for each contract awarded has also been reduced to only provide three to four 
work orders to be issued under each street resurfacing unit-price contract.  In addition, street 
resurfacing unit-price contracts will no longer be renewed, and updated bid forms and additional 
bid opportunities will be sought to ensure best costs are being received on projects and work 
orders issued. 
 
Public Works will document cost estimates with contractors selected and maintain the 
information in project files for use on future bid opportunities. 
 
Auditor’s Response 2 
 
While we agree that including item quantities more reasonably reflecting expected project needs in bid 
requests reduces the likelihood of significant differences in cost between contractors, we continue to 
believe that calculating estimated costs for each contractor and considering which is lowest when making 
work order issuance decisions would ensure work is done at the best price. 
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Comment 3 
 
Contractor workload assessments (e.g., assigned work order status, crew availability, etc.) 
supporting work order issuance decisions are not documented.  Though Public Works 
management represents that staff routinely discusses timeliness of contractor work order 
completion and contractor availability when making work order issuance decisions, those 
discussions are not documented. 
 
Contractor workload assessments were not documented in the project files for 62 work orders 
reviewed totaling $58.4 million issued to contractors that were not the low overall bidders on 
the related unit-price contracts.  Documented assessments of contractor workloads should be 
available to evidence the reasons for work order issuances to contractors that are not the lowest 
cost. 
 
Recommendation 3      
 
When work orders are issued to contractors that are not the lowest cost, documented 
assessments of the lowest cost contractors’ workload should be included in the related project 
files to support that decision.   
 
Overdue work order information identified when assessing contractor workloads could also be 
useful for evaluating and tracking contractor performance as recommended in the Matrix report 
and GPL study, respectively, discussed the Scope & Methodology section of this report.    
 
Public Works Response 3  
 
Public Works agrees.  Improved project files and new documentation were implemented in 
February 2021 to better document the selection of contractors for each work order.  The new 
documentation allows each contractor to respond in writing when accepting or rejecting a 
proposed work order.  The documentation records when the lowest and best bid contractor 
chooses not to accept work orders.  The contractor responses are being maintained in the project 
file for future reference. 
 
New reporting was implemented by the department in November 2020 to record awarded 
contracts, contract capacities, work orders, costs and project completions.  The new report 
documents overdue work and addresses the recommendation made in the Matrix Consulting 
Group report for tracking and evaluating contractor performance. 
 
Comment 4  
 
Documentation supporting contractor selections for work order issuances is not subject to 
formal supervisory review and approval.  While issued work orders are signed by the Public 
Works Director or Assistant Director, documentation supporting contractor selections for those 
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issuances (e.g., cost estimates, workload assessments, etc.) is not reviewed and approved for 
adequacy and consistent application of selection criteria. 
 
Contractor selections for work order issuances could be based on favoritism or inducement 
without detection if documentation supporting those selections is not subject to supervisory 
review and approval. 
 
Recommendation 4 
 
The immediate supervisor of those selecting contractors for work order issuances, the Division 
Head, if different, and the Department Director or Assistant Director should review and approve 
documentation supporting contractor selections for adequacy and consistent application of 
selection criteria. 
 
Public Works Response 4  
 
Public Works agrees.  A new procedure was implemented in November 2020 for the Paving 
Engineering Section Head to review and recommend all project estimates and work orders prior 
to submitting a work order to the Public Works Director/City Engineer for final review and 
signature. 
 
Unit-Price Contract Bid Request Specifications 
 
Comment 5 
 
Contracts were awarded to all bidders on a unit-price contract bid request regardless of bid 
price.  While criteria were not included for bids that would be considered for contract awards 
(e.g., all bids received within 10% of the low bid) in two unit-price contract bid requests, the 
lowest overall bidder was disqualified on one and the bids remaining were roughly within 10% of 
the next lowest bid.  Public Works management represents that the criteria were omitted from 
the bid requests to increase the number of available contractors. 
 
Unit-price contracts were awarded to all five responding bidders for $15 million each.  Only two 
contracts would have been awarded had contracts only been awarded to bidders within 10% of 
the lowest overall bid.         
 
Efficient use of taxpayer dollars requires that contract awards be based, at least in part, on 
competitive pricing. 
 
Recommendation 5 
 
The criteria by which bids will be considered for contract awards should be included in all unit-
price contract bid requests contemplating the award of multiple contracts. 
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Public Works Response 5 
 
Public Works agrees.  The original goal of the Better Streets Safer City program was to expedite 
work orders to provide for a rapid delivery of street resurfacing projects. 
 
No additional unit-price street resurfacing projects have been advertised or bids received that 
have allowed contract awards exceeding the 10% award rule.  All bidding documents and project 
specifications include the criteria for how bids will be considered and awarded. 
 
Comment 6 
 
An anticipated contract amount was not included in an August 2016 bid request for a unit-
price contract intended to test the use of such contracts for street resurfacing work.  The bid 
request resulted in the award of a single unit-price contract approved by City Council in an 
amount not to exceed $2.5 million with an initial one-year term and two one-year renewal 
options.  The not to exceed amount of the contract was increased to $4 million by City Council 
action within 4 months of contract award when purchase orders (POs) totaling less than 
$500,000 had been issued on the contract.  Ultimately, the contract was renewed for the two 
additional one-year terms and used to complete work totaling nearly $8.9 million. 
 
Public Works management represents that the intent to spend $8 million using this contract was 
communicated verbally to prospective bidders at the pre-bid conference4.  However, there is no 
documented evidence that prospective bidders were made aware of the dollar amount of work 
anticipated to be available on this contract prior to bidding. 
 
Unit-price contract bid requests without anticipated contract amounts could result in 
noncompetitive bids and excessive costs.  
 
Recommendation 6 
 
The anticipated contract amount should be included in all unit-price contract bid requests to 
ensure submitted bids are competitive and work is completed at the lowest possible cost.  
Management should also consider requesting new bids when anticipated costs significantly 
increase.  
 
Public Works Response 6 
 
Public Works agrees.  All current and future bid opportunities will identify the contract amounts 
and no existing street resurfacing unit-price contracts will be renewed or extended.  New bids will 
be advertised and received as contracts expire or utilize their authorized contract funding 
amounts.    

 
4 On September 1, 2015, a City Council Resolution expressing the intent to amend the General Fund budget to use $8 million in fund balance to 
improve streets throughout the City was approved. 
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Unit-Price Contract Rebidding 
 
Comment 7 
 
Multiple overlapping unit-price contracts create operational inefficiencies.  Frequent unit-price 
contract rebidding increases time spent requesting bids, executing contracts, and selecting 
contracts for work order issuances.  Over a 34-month period ending in July 2020, 14 unit-price 
contract bid requests were issued resulting in 85 contracts, including renewals, awarded to 11 
contractors totaling $660 million5.  Contractors have overlapping contracts for the same type of 
work in many instances.  As an example, 14 residential resurfacing unit-price contracts were 
available with six different contractors at once during a seven-month period. 
 
Bidding multiple overlapping contracts may significantly reduce efficiency. 
 
Recommendation 7 
 
Consideration should be given to reducing the overall frequency with which unit-price contracts 
are rebid to reduce the number of active contracts thereby improving contracting efficiency.   
 
Public Works Response 7 
 
Public Works agrees.  The numerous overlapping street resurfacing unit-price contracts will 
expire by October 31, 2021.  Beginning June 2021, new street resurfacing unit-price contracts 
have been bid to replace expired contracts.  New bids in the future will only be considered as the 
previous unit-price contracts funding authorization is fully utilized or the contract expires. 
        
Administration of Unit-Price Contract Work Orders 
 
Comment 8 
 
The cost estimate was not updated and approved, and a work order with a final cost estimate 
was not issued when costs for a work order significantly exceeded the original estimate.  After 
issuance of the work order and related purchase order (PO) for a cost estimate of approximately 
$1.3 million, PO increases and additional PO issuances increased total costs to almost $2.8 
million.  See Comment 9.  The cost estimate included in the original work order was never 
updated and approved and while a work order with a revised cost estimate was reissued, the 
revised estimate only accounted for half of the total increase. 
 
Work order cost increases beyond original estimates without update and approval of the related 
cost estimates and reissuance of work orders with final cost estimates could allow Project 
Managers to authorize unapproved work based on favoritism or inducement without detection. 

 
5 These totals do not include unit-price contract bid requests and resulting contracts for street repairs, utility cut repairs, and snow /ice removal 
and plowing services during this period. 
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Recommendation 8 
 
Cost estimates should be updated and approved by an immediate supervisor and the Division 
Head, if different, and the Department Director or Assistant Director before POs are issued or 
increased beyond original work order cost estimates.  Work orders with final cost estimates 
should also be reissued to contractors when such cost estimate increases occur. 
 
Public Works Response 8    
 
Public Works agrees.  Staff implemented a new documentation process in November 2020 that is 
being used when increasing purchase order amounts for street resurfacing unit-price contracts.  
Documentation is provided to justify the increase in costs and determines if there is an increase in 
the work order amount.  The Section Head now approves the proposed increases or decreases 
before the Director or designee reviews and signs the updated work order. 
 
Comment 9 
 
There is currently no reporting of actual completed work order costs compared to original cost 
estimates that would allow work order costs to be monitored and managed.  Though budgets 
are established and monitored for GO Bond and sales tax-funded projects, those projects are 
often completed using several work orders.  Actual costs exceeded original cost estimates by 
$1.5 million for the work order discussed in Comment 8 and by nearly $618,000 for another 
reviewed work order without any documented reasons for these variances in the project files.   
 
Work order cost overruns, if not detected and managed, could result in projects becoming 
underfunded overall.  Additionally, persistent and/or significant work order cost overruns could 
be indicators of manipulated contractor selections for work order issuances or use of incorrect 
quantities in cost estimates that could go undetected if not reviewed.       
 
Recommendation 9  
 
Reports comparing actual completed work order costs to original cost estimates should be 
developed, routinely reviewed by management personnel, significant variances identified, and 
the reasons for those variances documented in the related project files.   
 
Public Works Response 9 
 
Public Works agrees with modification.  New reporting has been developed and is in use for 
improved financial management of street resurfacing unit-price projects.  The reports are being 
utilized on the Better Streets Safer City projects.  Both overruns and underruns have been 
documented and the individual street resurfacing project budgets have been adjusted.  The 
adjustments are documented with revised Implementation Plans recommended by the BSSC 
Advisory Board and approved by the City Council.  Underruns totaling $21,200,000 on projects 
have already been realized and these funds have been allocated to new projects under the 
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program.  Beginning October 2021, a quarterly report will be developed to be reviewed by both 
projects managers and financial staff to review variances in cost estimates compared to final 
project costs.  Any variances requiring correction will be completed and reports will be 
maintained in project files. 
 
Comment 10 
 
Invoiced quantities on a completed work order were not agreed to inspected quantities prior 
to payment and City records of inspected quantities on that work order were incomplete. The 
Project Manager authorized payment of 16 contractor invoices totaling nearly $2.8 million on a 
completed work order without agreeing the invoiced quantities to City construction inspection 
records. 
   
Additionally, quantities inspected by the contract construction inspector for six months were not 
recorded in City inspection records.  The contract construction inspector provided records of 
inspected quantities during our investigation supporting substantially all amounts paid on the 
nine invoices totaling $700,000 during that six-month period. 
 
Paying contractor invoices without agreeing invoiced quantities to inspected quantities could 
allow payments of fraudulent invoices to occur without detection while incomplete inspection 
records will not allow for a complete and accurate confirmation of invoiced quantities.  
 
Recommendation 10 
 
Project Managers should ensure complete inspected quantities are recorded in City inspection 
records to allow for a complete and accurate confirmation of invoiced quantities and agree all 
invoiced quantities to City inspection records before authorizing payments.   
 
The Matrix report discussed in the Scope & Methodology section of this report also includes a 
recommendation that Project Managers confirm all invoiced quantities using inspection records 
containing complete inspected quantities recorded consistently by construction inspectors.  
 
Public Works Response 10  
 
Public Works agrees.  Inspection reports and pay invoices are expected to be accurate.  The 
contractor, inspector, and engineer currently meet in the field to review pay invoices before the 
contractor submits a completed invoice for payment.  Discrepancies identified in the inspection 
reports will be reconciled to ensure the invoiced quantities are correct before authorizing 
payment. 
 
To address the Matrix report recommendations, Public Works will implement a training program 
for Engineering project managers to improve the project documentation process.  By December 
2021, Public Works will provide project managers with a Project Management Procedures 
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Manual and training to include project manager review of inspection reports and use of 
inspection reports to confirm invoiced quantities.  
 
Comment 11 
 
Paid contractor billings at prices differing from contract prices or not complying with contract 
terms were identified.  Of paid invoices reviewed for 108 completed work orders totaling nearly 
$93 million, invoices paid for 46 completed work orders included billing errors that resulted in 
overcharges and undercharges totaling approximately $43,000 and $81,000, respectively. 
 
Paying contractor invoices without confirming billed prices agree to contract prices and all 
charges comply with contract terms could result in undetected overcharges or undercharges in 
greater amounts.  
 
Recommendation 11 
 
Each contractor invoice should be reviewed to confirm billed prices agree to contract prices and 
all charges comply with contract terms before invoice payment is authorized.  
 
Public Works Response 11 
 
Public Works agrees.  Training has been completed with both project managers and finance staff 
to avoid this issue from occurring in the future.  Finance staff are also working directly with 
project managers to ensure invoices are accurate and include correct contract prices. 
                     
Unit-Price Contract Financial Administration 
 
Comment 12 
 
Certain paid contractor billings were at prices from the wrong contract.  Contracts differing 
from those originally designated in work orders issued to contractors were used to process 
certain payments because it was believed that inadequate spending authority remained to make 
the payments on the original contracts.  Contractors were not notified of the change in contracts 
through issuances of new work orders and continued to invoice for work performed using 
original contract prices.  Contractor billings relating to 33 payments totaling nearly $5.5 million 
on 11 work orders were at prices from the wrong contracts with those contractors. 
 
Using a different contract to enable payments of billings at prices from the original contract 
circumvents PeopleSoft controls preventing payments from exceeding contractual spending 
limits.  Additionally, paying contractors at prices from the wrong contract could result in 
payment of noncompetitive prices or contractor claims of contract breach and/or 
underpayment.  
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Recommendation 12 
 
When inadequate spending authority remains on originally designated contracts to complete 
work orders initiated on those contracts, Public Works should either: 
 
 Obtain City Council approval of an amendment to the original contract amounts, or 

 
 Issue new work orders to the contractors on different contracts and confirm subsequent 

billings are at correct prices before payments are authorized.     
 
Public Works Response 12 
 
Public Works agrees.  Training has been completed with both project managers and finance staff 
to avoid this issue from occurring in the future.  Finance staff are also working directly with 
project managers to ensure invoices are accurate and include correct contract prices. 
 
Comment 13 
 
A PeopleSoft query used by Public Works and other City departments to monitor remaining 
spending authority available on contracts was incomplete for a reviewed unit-price contract.  
The query result did not include a PO for $887,172 in the amount encumbered on the contract, 
thereby overstating the remaining spending authority available on the contract by that amount.     
 
Incomplete information regarding remaining spending authority available on contracts could 
result in incorrect decisions about which contracts can be used for work order issuances or if 
adequate spending authority remains to complete work orders issued on a contract. 
 
Recommendation 13 
 
Public Works should work with Information Technology and Finance to identify and correct the 
cause of the incomplete result produced by the PeopleSoft query used to monitor remaining 
spending authority available on contracts. 
 
Public Works Response 13 
 
Public Works agrees.  Public Works has worked with both IT and Finance, and a new document 
using a query from PeopleSoft is now available and being used to monitor spending authority for 
street resurfacing unit-price contracts. 
 
Comment 14    
  
Unit-price contracts with an initial term of one year and renewal options for two additional 
one-year terms were entered in PeopleSoft with three-year terms at the outset.  Expiration 
dates for all 35 unit-price contracts entered in PeopleSoft since February 2019 were two years 
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beyond actual initial expiration dates.  Because of incorrect contract expiration dates entered in 
PeopleSoft, ten POs totaling approximately $6.2 million were issued on expired contracts.  Two 
of these POs totaling approximately $526,000 were issued on contracts that were not renewed. 
 
Incorrect contract expiration date entry in PeopleSoft allows for issuance of invalid or potentially 
fraudulent POs on expired contracts. 
 
Recommendation 14   
 
The accuracy of expiration dates for all unit-price contracts entered in PeopleSoft since February 
2019 should be reviewed and expiration dates for those entered with three-year terms revised 
to one-year terms.  Additionally, incomplete POs issued on expired contracts, if any, should be 
identified, cancelled, and reissued on valid contracts.  
 
Public Works Response 14   
 
Public Works agrees.  The street resurfacing unit-price purchase orders entered in PeopleSoft 
since February 2019 have been reviewed and all issues related to expiration dates have been 
resolved. 
 
Comment 15 
 
Intentional extensions of contract expiration dates in PeopleSoft beyond actual expiration 
dates are not documented or monitored.  Expiration dates entered in PeopleSoft for 17 unit-
price contracts were intentionally extended by as little as a day and as much as two and a half 
years.  While one was intentionally extended by a day specifically to allow issuance of a PO on an 
expired contract, the others were extended to allow replacement of originally issued POs with 
new POs specifying different funding sources6. 
 
Funding source changes are often needed after POs have been issued for GO Bond projects to 
ensure 85% of funds are spent within 3 years of bond issuance as required by Internal Revenue 
Service regulations.  Such changes can only be made by replacing originally issued POs with new 
POs specifying different funding sources which may occur after contract expiration.  Twenty-nine 
new POs totaling $5.2 million were issued on expired contracts with intentionally extended 
expiration dates in PeopleSoft to replace original POs for funding changes. 
 
These extensions could be made to allow PO issuances to contractors after contract expiration 
based on favoritism or inducement if the reasons for the extensions are not documented and 
monitored.       
 
 

 
6 The expiration date for a contract expiring on 10/23/18 was extended to 10/24/18 to issue a purchase order on that date for $832,219. This 
purchase order had been requested on 10/19/18, prior to contract expiration. 
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Recommendation 15 
 
Contract expiration date extensions in PeopleSoft should only occur when originally issued POs 
need to be replaced with new POs specifying different funding sources and the related contract 
has expired. Those extensions should be logged, including: 
 
 The contract and the “from” and “to” date of the expiration date extension, 

 
 The requestor of the expiration date extension and reason for the request, and  

 
 The name of the person entering the extended expiration date in PeopleSoft. 
 
The Public Works Financial Services Manager should periodically compare the log to PeopleSoft 
expiration dates to verify completeness and review the legitimacy of reasons for the extensions.    
    
Public Works Response 15 
 
Public Works agrees.  In response to the concern, PeopleSoft has limitations for updating 
purchase orders issued after the contract time has expired.  The program requires finance staff to 
change the expiration date in the program. 
 
Public Works has coordinated with IT and Finance to ensure future actions are completed 
correctly.  Weekly meetings are being held between the Public Works Financial Services Manager 
and project managers overseeing street resurfacing unit-price contracts to verify the expiration 
and completion dates are updated and accurate. 
 
Construction Management System (CMS) Unit-Price Contract Reporting 
 
Comment 16 
 
The work order status report produced from CMS for local contractors is incomplete, contains 
inaccurate data, including unreliable completion dates, and could be more accessible.  During 
our assessment of that report, which included 197 issued work orders totaling approximately 
$180 million, we noted that the report which is provided to the OMCA each month and 
distributed by the OMCA to the local contractor community:   
 
 Did not include the contract number relating to each issued work order. 

 
 Excluded 23 issued work orders totaling approximately $15.3 million; included overstated 

and understated dollar amounts for 29 work orders totaling approximately $7.4 million and 
approximately $3.3 million, respectively; and included approved start dates differing from 
such dates in 43 issued work orders, with 18 of those dates differing by more than 1 month. 
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 Included completion percentages for 28 work orders that did not agree to such percentages 
in construction inspection reports as of the report date or a reasonably recent date. 

 
 Did not include a completion date or a status of “Complete” for 26 work orders with final 

inspection dates prior to the report date. 
 

 Included work order completion dates not as of a consistent point in time (e.g., substantial 
completion, final inspection, final acceptance, etc.) for every work order. 

 
Lack of timely contractor access to complete and accurate reporting on the status of issued work 
orders could result in a lack of contractor confidence in City unit-price contracting.    
 
Recommendation 16 
 
The completeness, accuracy and accessibility of the work order status report distributed to local 
contractors should be improved by: 
 
 Including the contract number relating to each work order in the report. 
 
 Assigning responsibility for periodic verifications of the completeness and accuracy of CMS 

data through comparisons of project files to CMS data to a specific employee or employees. 
 

 Coordinating complete and timely entry of construction inspection reports with updated 
completion percentages in the related database to ensure reporting accuracy. 
  

 Selecting a consistent date to deem work orders complete, preferably upon substantial 
completion, and ensuring all completion dates are entered in CMS as of that date. 

 
 Giving direct, timely report access to contractors through posting the report on the City’s 

website and updating the posted report weekly. 
 
Public Works Response 16 
 
Public Works agrees.  As of December 2020, the contract number for each work order has been 
included in the monthly work order status report provided to street resurfacing unit-price 
contractors. 
 
In response to the Construction Management System (CMS) data accuracy, Public Works is 
working with IT to resolve several reporting issues.  Unfortunately, the current software has 
errors that cannot be corrected and new software or a rewrite of the program is required.  Public 
Works is currently engaged with Utilities on a new Project Management System (PMS) that may 
replace the CMS.  A consultant has been selected and system development is underway and 
anticipated to be completed in late 2022.  Until new software is available, Public Works will 
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continue to work with all available CMS reports and ensure the system is complete and accurate 
as possible. 
 
Construction status will continue to be entered into the CMS as the software will allow and can 
be reported.  Inspection reports containing construction completion percentages are now 
available on-line for inspectors, project managers, engineers, and contractors. 
 
Substantial completion is defined as the completion date for a project and the completion dates 
are being entered into the CMS as the software will allow and can be reported. 
 
City staff shared the recommendation for weekly reporting to be provided on the City’s website 
with the Oklahoma Municipal Contractors Association Executive Board.  The Executive Board 
which represents the street resurfacing contractors requested the City maintain the current 
monthly reporting by email prior to scheduled monthly update meetings.  City staff will begin to 
email a weekly status report to the street resurfacing contractors and will continue to provide the 
monthly work order status report on a monthly basis and upon request. 
 
Comment 17 
 
Reporting of overdue work orders by contractor has not been developed in CMS or used in 
assessing contractor workloads when making work order issuance decisions.  Public Works 
began producing a status report from CMS containing all issued work orders and distributing 
that report to personnel making work order issuance decisions weekly during the investigation.  
The report contains the same information as the report discussed in Comment 16 (e.g., status, 
completion percentage, completion date, etc.) plus completion deadlines stated in the work 
orders and the contract numbers relating to the work orders. 
 
Though overdue contractor work orders can be identified in the report now being used as those 
without completion dates for which completion deadlines have passed, such work orders are not 
clearly identified in the report.   
 
Contractor workload assessments may be inaccurate if overdue work orders are not identified 
and could result in work orders issued to contractors that are behind schedule on work already 
assigned.          
 
Recommendation 17 
 
Overdue work orders should be considered when contractor workloads are assessed during 
work order issuance decisions.  Either overdue work orders should be highlighted in the weekly 
report currently distributed or development of a new report quantifying total work orders issued 
and overdue by contractor should be considered.  Also see Recommendation 16.     
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As discussed previously, overdue work order information used in assessing contractor workloads 
would also be useful for evaluating and tracking contractor performance as recommended in the 
Matrix report and GPL study discussed the Scope & Methodology section of this report.    
 
Public Works Response 17 
 
Public Works agrees.  Staff developed and implemented a new report in November 2020 to 
document unit-price street resurfacing contractor selections, work order issuances and project 
costs.  The report includes past, current and future projects.  As part of weekly unit-price street 
resurfacing project reviews, overdue work orders are being monitored and late completion 
project letters are being sent to contractors. 
 
Should a contractor repeatedly experience overdue work orders, Public Works will make a report 
to the City’s Prequalification Review Board to review contractor performance.  The Board has the 
authority to schedule a show cause hearing that can address a contractor’s inability to perform 
City work including time of completion.  Previous actions have suspended bidding or proceeding 
on additional projects until the deficiency is corrected and the Board removes conditions placed 
on contractor’s prequalification status.  Public Works will utilize the resources of the 
Prequalification Review Board to address overdue work orders. 
 
The report developed by Public Works will be utilized to evaluate and track contractor 
performance and to assist in making the reports to the Prequalification Review Board as 
necessary. 
 
Project Management Procedures 
 
Comment 18 
 
A procedures guide developed in 2006 for managing capital improvement projects has not 
been updated for management of projects completed using unit-price contracts.  Procedures 
included in the guide only contemplate management of projects completed using lump-sum 
contracts.  Completion of projects using unit-price contracts creates the need for procedures on 
matters such as selecting contractors for work order issuances, managing work order costs, and 
verifying contractor billings that are not addressed currently. 
 
Project management procedures that are not updated for projects completed using different 
contracting methods results in a lack of consistency and accountability in the management of 
those projects.    
   
Recommendation 18 
 
Procedures for managing capital improvement projects should be updated for management of 
projects completed using unit-price contracts.  Updates should include procedures addressing 
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matters unique to unit-price contracts, including, but not limited to, contractor selections for 
work order issuances, work order cost management, and verification of contractor billings.    
 
Public Works Response 18 
 
Public Works agrees.  Staff developed revised written procedures for the management of street 
resurfacing unit-price contracts which are being used on all current and future projects. 
 
Staff also developed and implemented new reporting in November 2020 to document street 
resurfacing unit-price contracts, contractor selections, work order issuances and project costs.  
The report includes past, current and will also include future projects. 
 
  
 
            
 




















